County of Los Angeles
CHIEF EXECUTIVE OFFICE

Kenneth Hahn Hall of Administration
500 West Temple Street, Room 713, Los Angeles, California 90012
(213) 974-1101
hitp://ceo.lacounty.gov

WILLIAM T FUJIOKA Board of Supervisors
Chief E tive Offi GLORIA MOLINA
tet Executive Dttlcer A D O PT E D First District
BOARD OF SUPERVISORS MARK RIDLEY-THOMAS
COUNTY OF LOS ANGELES Second District
ZEV
February 16, 2010 32 FEBRUARY 16, 2010 Thira Disriet
‘ DON KNABE
% éj 7%?% -— Fourth District
SACHI A. HAMAI MICHAEL D. ANTONOVICH
. Fifth Distri
The Honorable Board of Supervisors EXECUTIVE OFFICER i bisiret

County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
SPECIAL ENFORCEMENT BUREAU REPLACEMENT FACILITY
AND BISCAILUZ CENTER REFURBISHMENT TRAINING ACADEMY PHASE II
AWARD SUPPLEMENTAL AGREEMENTS
CAPITAL PROJECT NOS. 77397 AND 86801
(FIRST DISTRICT) (3 VOTES)

SUBJECT

This action will approve project budgets and award supplemental agreements
associated with the Special Enforcement Bureau Replacement Facility and Biscailuz
Center Refurbishment Training Academy Phase Il projects.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Authorize expenditure of $4,818,000 to complete the remaining work on the
Special Enforcement Bureau Replacement Facility project, Capital Project
No. 77397, for a total project budget of $16,057,000; and authorize a
$21,426,000 total project budget for the Biscailuz Center Refurbishment
Training Academy Phase |l project, Capital Project No. 86801.

2. Approve and authorize the Director of Public Works to carry out the projects;
award and authorize the Director of Public Works to execute Supplemental
Agreement No. 5 to Agreement FP/C 1006 with Kajima Associates to provide
architect/engineer services for the Special Enforcement Bureau
Replacement Facility project for a $216,000 not-to-exceed fee and
Supplemental Agreement No. 6 to Agreement FP/C 1006 with Kajima for the
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Biscailuz Center Refurbishment Training Academy Phase Il project for an
$810,000 not-to-exceed fee; award and authorize the Director of
Public Works to execute Supplemental Agreement No. 3 to Agreement FP/C
1012 with SCS Engineers for environmental monitoring support services
‘associated with the Special Enforcement Bureau Replacement Facility
project for a $51,520 not-to-exceed fee and Supplemental Agreement No. 4
to Agreement FP/C 1012 with SCS Engineers for the Biscailuz Center
Refurbishment Training Academy Phase Il project for a $135,000 not-to-
exceed fee; award and authorize the Director of Public Works to execute
Supplemental Agreement No. 3 to Agreement FP/C 1008 with MACTEC
Engineering and Consulting, inc., to provide geotechnical investigation,
inspection, and materials testing services for the Special Enforcement
Bureau Replacement Facility project for a $50,000 not-to-exceed fee and
Supplemental Agreement No. 4 to Agreement F/C 1008 with MACTEC
Engineering for the Biscailuz Center Refurbishment Training Academy
Phase Il project for a $220,000 not-to-exceed fee; and authorize the Director
of Public Works to establish the effective dates of the contracts following
Board approval.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The recommended actions will allow the Department of Public Works (Public Works) to
complete the remaining work on the Special Enforcement Bureau (SEB) Replacement
Facility and initiate the Biscailuz Center Refurbishment Training Academy Phase Il
project.

Your Board previously approved the two capital projects to relocate the Special
Enforcement Bureau (SEB) from the East Los Angeles Civic Center and the Sheriff's
Training Academy and Regional Services (STARS) Center in Whittier to Eastern Hill,
and to refurbish vacant buildings, construct an amphltheater and install a
communication antenna.

On February 20, 2007, your Board approved an action plan that recommended all future
Sheriff's capital projects, including the remaining SEB Replacement Facility project
work, be managed by Public Works. However, the project was temporarily put on hold
in order to address local jurisdictional agency concerns regarding nearby slope
stabilization, drainage issues, and possible landfill gas migration from the nearby
Blanchard or Cogen Landfills.

On January 19, 2010, your Board approved a plan for Eastern Avenue Hill
improvements to address post-closure maintenance responsibilities such as slope
stabilization, drainage issues, and landfill gas migration, which may be related to the
County-owned closed Blanchard Landfill, which is located on Eastern Avenue Hill.
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Therefore, it is recommended that supplemental agreements with Kajima Associates
(Kajima), SCS Engineers (SCS), and MACTEC Engineering and Consulting, Inc.
(MACTEC), be awarded to finalize the plans and specifications for the remaining work
and provide construction administration services during the construction phase.

The SEB Replacement Facility project's remaining work includes a new service building
and covered car wash, a specialty vehicle canopy, walkways, landscaping, parking lot
striping, roof-top equipment screening, and signage. Design is estimated to take
approximately five (5) months from Board approval to complete with construction
completion anticipated in June 2011.

The Biscailuz Center Refurbishment Training Academy Phase |l project will remodel six
existing vacant classroom buildings, construct an amphitheater for training exercises
and ceremony seating, and procure and install a communication monopole antenna.
This refurbished site will house Training Bureau Operations and the Academy that is
being relocated from Whittier. Design is estimated to take approximately eight months
from Board approval to complete with construction completion anticipated in December
2011.

Following completion of the design documents and specifications, we plan to return to
your Board to adopt plans and specifications and advertise for bids to construct the new
service building, specialty vehicle canopy, new amphitheater, ceremony seating, and
site work. Construction of the remaining components of the projects are of a repair and
remodeling nature and will be accomplished by Job Order Contracts (JOC).

Sustainable Design Program

The projects will support your Board's Sustainable Design Program by using energy
efficient light fixtures with light sensor controls and drought-tolerant landscaping. It is
anticipated that there will be savings due to a reduction in electricity and water
consumption as a result of the sustainable elements included in the design.

Implementation of Strateqic Plan Goals

The Countywide Strategic Plan directs that we provide Operational Effectiveness
(Goal 1) by establishing a centralized area for Homeland Security Training. It also
supports Public Safety (Goal 5) .by investing in public infrastructure to improve the
safety and security of the people of the County of Los Angeles.
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FISCAL IMPACT/FINANCING

Project Funding History — SEB Replacement Facility

The SEB Replacement Facility project started with a project budget of $9,565,540. In
order to provide financial compensation to the general contractor and other consultants
for work previously performed and to complete the initial phase of the project, a budget
adjustment was Board approved on February 20, 2007, which added $6,491,000. This
funding was a transfer of prior year net County cost funding from the Biscailuz Center
Refurbishment Training Academy Project (C.P. No. 86801).

On February 20, 2007, your Board approved a revised total project budget of
$16,057,000 for the SEB Replacement Facility project, which includes plans and
specifications, plan check, consultant services, County services, equipment, and
construction. Project related expenditures of $11,239,000 have been incurred to date,
leaving $4,818,000 to fund the remaining work for this project.

Project Funding History — Biscailuz Center Training Academy Phase ||

The Biscailuz Center Training Academy project started with a project budget of $9.0
million. In February 2007, $6,491,000 was transferred to the SEB Relocation Project.
Further, in September 2007, $9.0 million was transferred from the cancelled Biscailuz
Center Pistol Range Renovation Project (C.P. No. 86800) and an additional $9.91
million in available fund balance was added to fully fund the project for a total of
$21,426,000.

The total estimated cost of the Biscailuz Center Refurbishment Training Academy
Phase Il project, including plans and specifications, plan check, consultant services,
County services, Civic Art allocation, equipment, and construction, is $21,426,000.
Project related expenditures of $1,401,000 have been incurred to date, leaving
$20,025,000 to fund the project.

Recommended Supplemental Agreements

Kajima, SCS, and MACTEC have agreed to provide the services for $216,000, $51,520,
and $50,000 total not-to-exceed fees, respectively, for the SEB Replacement Facility
project. Kajima, SCS, and MACTEC have agreed to provide the services for $810,000,
$135,000, and $220,000 total not-to-exceed fees, respectively, for the Biscailuz Center
Refurbishment Training Academy Phase |l project. The negotiated fees for all three
consultants have been reviewed by Public Works and are considered reasonable for the
respective scopes of work.
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Sufficient funds are available within the 2009-10 Capital Projects/Refurbishment Budget
under Capital Project Nos. 77397 and 86801 to award the recommended supplemental
agreements for the SEB Replacement Facility and Biscailuz Center Refurbishment
Training-Academy Phase Il project.

The Project Schedules and BUdget Summaries are included under Attachment A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Standard supplemental agreements, in the form previously approved by County
"Counsel, will be used. The existing agreements with Kajima, SCS, and MACTEC
include standard Board-directed clauses that provide for contract termination, hiring
qualified displaced County employees, GAIN/GROW, Safely Surrendered Baby Law,
Contractor Employee Jury Service Program, and Child Support Compliance Program.

Under the County's Civic Art Policy and Procedures approved by your Board on
December 7, 2004, the SEB Replacement Facility project is exempt from providing
and/or financing Civic Art because the project was authorized prior to approval of the
Civic Art Policy. However, the Biscailuz Center Refurbishment Training Academy
Phase Il project includes 1 percent of the estimated design and construction costs to be
allocated to the Civic Art Special Fund. The Civic Art fee will be calculated and
transferred to the Civic Art Special Fund in a forthcoming Board action.

ENVIRONMENTAL DOCUMENTATION

On November 30, 2004, your Board approved the Mitigated Negative Declaration
(MND) and adopted the Mitigation Measures and Monitoring Program prepared by
David Evans and Associates for these two projects. On January 24, 2006, your Board
approved an addendum to the MND, which addressed additional grading work, and
determined the changes were not substantial and would not involve new significant
environmental effects or a substantial increase in previously identified significant effects,
such that no subsequent MND was required pursuant to Sections 15162 and 15164 of
the State of California Environmental Quality Act guidelines. The recommended actions
are within the scope of the projects in the previously approved MND and addendum to
the MND. A Notice of Determination was filed with the Registrar-Recorder/County
Clerk.

CONTRACTING PROCESS

On April 10, 2003, your Board authorized the delivery of the SEB Replacement Facility
project and awarded an agreement to Kajima to provide architect/engineer design
services for the project. This agreement was procured pursuant to a competitive
process.
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On June 1, 2004, your Board revised the project scope for the SEB Replacement
Facility project to include the relocation of the Sheriff's Training Bureau and Academy
from their current locations to the Biscailuz Center and awarded Agreement FP/C 1006
with Kajima to provide architect/engineer design services for the project for a $561,917
not-to-exceed fee. To date, four supplemental agreements for $885,000 have been
approved by your Board for additional services, increasing the total agreement value to
$1,446,917.

Since the work being currently contemplated is to complete the two projects within the
June 1, 2004, project scope and the scope of the design contract, it is recommended
that Kajima be awarded supplemental agreements to complete the plans and
specifications and to provide the construction administration services for the SEB
Replacement Facility project for a $192,000 not-to-exceed fee and for the Biscailuz
Center Refurbishment Training Academy Phase Il project for an $810,000
not-to-exceed fee. '

On June 21, 2005, your Board awarded Agreement FP/C 1012 with SCS for site
exploration and environmental recommendation services for the SEB Replacement
Facility project for a $70,000 not-to-exceed fee. To date, two supplemental agreements
for $121,510 have been approved by your Board, increasing the total agreement value
to $191,510.

Since the work being currently contemplated is to complete the two projects within the
~June 1, 2004, project scope, it is recommended that SCS be awarded supplemental
agreements to prepare environmental recommendation services to complete the SEB
Replacement Facility project for a $51,520 not-to-exceed fee and to complete the
Biscailuz Refurbishment Training Academy Phase Il project for a $135,000 to-to-exceed
fee. :

On June 1, 2004, your Board awarded Agreement FP/C 1008 with MACTEC to provide
soil testing and inspection services for a $58,265 not-to-exceed fee for the SEB
Replacement Facility project. To date, two supplemental agreements for $150,901
have been approved by your Board for additional services, increasing the total
agreement amount to $209,166.

Since the work being currently contemplated is to complete the two projects within the
June 1, 2004, project scope, it is recommended that MACTEC be awarded
supplemental agreements to provide geotechnical investigation, inspection, and
material testing services to complete the SEB Replacement Facility project for a
$50,000 not-to-exceed fee and to complete the Biscailuz Center Refurbishment Training
Academy Phase |l project for a $220,000 not-to-exceed fee.



The Honorable Board of Supervisors
February 16, 2010
Page 7

The negotiated fees for all three consultants have been reviewed by Public Works and
are considered reasonable for the respective scopes of work.

The State Labor Code requires contractors to pay prevailing wage rates to all persons
employed on Public Works contracts.

Kajima's, SCS's, and MACTEC's Community Business Enterprises participétion data
and three-year contracting history with the County are on file with Public Works.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Public Works and the Sheriff's Department will take the appropriate measures to
minimize any impacts on departmental operations during completion of the SEB
Replacement Facility and Biscailuz Center Refurbishment Training Academy Phase |l
projects.

CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Capital
Projects Division; the Department of Public Works, Project Management Division If; and
the Sheriff's Department, Facilities Planning Bureau.

Respecitfully submitted,

WILLIAM T FUJIOKA
Chief Executive Officer

WTF:LDB:SK
DJT:TJ:zu

Attachments

c: Executive Office, Board of Supervisors
Arts Commission
Auditor-Controller
County Counsel
Department of Public Works
Office of Affirmative Action Compliance
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ATTACHMENT A

SPECIAL ENFORCEMENT BUREAU REPLACEMENT FACILITY
AND BISCAILUZ CENTER REFURBISHMENT TRAINING ACADEMY PHASE Ii
AWARD SUPPLEMENTAL AGREEMENTS
CAPITAL PROJECT NOS. 77397 AND 86801

I. PROJECT SCHEDULE
Biscailuz Center
SEB Refurbishment
Replacement Training Academy
Facility Phase Il
Scheduled Scheduled
Project Activity Completion Date Completion Date
Design ‘
Contract Execution 03/03/10 03/03/10
Construction Document Submittal 05/01/10 09/03/10
Jurisdictional Approval _ 07/26/10 11/30/10
Bid and Award 11/09/10 03/15/11
Construction Substantial Completion _06/30/11 12/01/11
Acceptance ' 08/30/11 02/14/12
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lI. PROJECT BUDGET SUMMARIES
SEB Replacement Facility Project

Budget Category

SEB
Replacement
Facility Project

SEB
Replacement
Facility Project

Total SEB
Replacement
Facility Project

Prior Remainin
Expenditure Work ? Budget
Relocation Costs $ 100,000 $ 0 $ 100,000
Construction
Construction Contracts $ 2,892,720 $ 2,180,479 $ 5,073,199
Bid Contingency (0 percent) 0 0 0
Change Orders — Construction $ 2,380,591 $ 261,657 $ 2,642,248
Demolition 0 0 0
Utility Connection Fee 0 0 0
Departmental Crafts 0 0 0
Youth Employment 0 0 0
Equipment 0 0 0
Construction Consultants 0 0 0
Misc. Expense 0 0 0
Telecomm Equip — Affixed to Building 0 0 0
Civic Art N/A N/A N/A ||
Subtotal $ 5,273,311 $ 2,442,136 $ 7,715,447
Equipment $ 250,000 $ 0 $ 250,000
Plans and Specifications $ 1,446,917 $ 216,000 $ 1,662,917
Consultant Services
Deputy Inspection $ 13,500 $ 23,000 $ 36,500
Site Planning 0 0 0
Methane Consultant $ 191,510 $ 51,520 $ 243,030
Geotech/SoilsTest $ 195,666 $ 7,000 $ 202,666
Material Testing $ 0 $ 20,000 $ 20,000
Cost Estimating/Constructability Reviews 0 $ 20,000 $ 20,000
Topographic Surveys 0. 0 0
Construction Management 0 0 0
Construction Administration 0 0 0
Environmental 0 0 0
Move Management 0 0 0
Equipment Planning 0 0 0
Legal ‘ 0 0 0
Scheduling 0 0 0
Contract/Change Order 0 0 0
Other $ 0 3 0 $ 0
Subtotal $ 400,676 $ 121,520 $ 522,196




Atftachment A

February 16, 2010

Page 3

Il. PROJECT BUDGET SUMMARY (continued)

SEB
Replacement

SEB
Replacement

Total SEB
Replacement

Budget Categor Facility Project Facility Project . .
? e Pyrior l Remyaininjg Facility Project
Expenditure Work Budget
Miscellaneous Expenditures
Printing/Other $ 580,000 $ 10,000 $ 590,000
Furniture, Fixtures, and Equipment 0 — 0 0
Subtotal $ 580,000 $ 10,000 $ 590,000
Jurisdictional Review/Plan Check/Permit $ 60,000 $ 34,500 $ 94,500
County Services
Code Compliance and Quality Control
Inspections $ 0 $ 70,200 $ 70,200
Design Review 0 0 0
Design Services 0 0 0
Contract Administration 0 $ 40,000 $ 40,000
AED Support Services 0 : 0 0
Project Management 0 $ 138,721 $ 138,721
Project Management Support Services 0 $ 100,000 $ 100,000
Secretarial ' 0 $ 5,000 $ 5,000
Document Control 0 $ 5,000 $ 5,000
ISD Job Order Contract Management 0 0
DPW Job Order Contract Management 0 0
ISD ITS Communications 0 0
Project Security 0 : 0
Project Technical Support 0 $ 10,000 $ 10,000
Consultant Contract Recovery 0 $ 15,000 $ 15,000
Office of Affirmative Action 0 $ 9,500 $ 9,500
~County Counsel 0 0 0
“County Services $ 484,289 $ 0 $ 484,289
Subtotal $ 484,289 $ 393,421 $ 877,710
Other Prior Project Expenditure $ 2,643,807 $ 2,643,807
Contingency (Unforeseen Site
Conditions) $ 1,600,423 $ 1,600,423
Subtotal $ 11,239,000 $ 4,818,000 $16,057,000
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Biscailuz Center Refurbishment Training Academy Phase Il Project

Biscailuz Center

Biscailuz Center

Total Biscailuz

Refurbishment Refurbishment Center
Trainin Trainin Refurbishment
Budget Category Academ% Academgy Training
Phase Il Prior Phase Il Academy
Expenditure Remaining Work | Phase Il Budget
Land Acquisition $ 0 $ 0 $ 0
Construction
Construction Contracts 0 $ 16,196,455 $16,196,455
Bid Contingency (0 percent) 0 0 0
Change Orders — Construction 0 $ 1,619,645 $ 1,619,645
Demolition 0 0 0
Utility Connection Fee 0 0 0
Departmental Crafts 0 0 0
Youth Employment 0 0 0
Equipment 0 0 0
Construction Consultants 0 0 0
Misc. Expense 0 0 0
Telecomm Equip — Affixed to Building 0 0 0
Civic Art $ 0 $__ 188,000 $__ 188,000
~_Subtotal 0 $ 18,004,100 $18,004,100
Programming/Development 0 0 0
Plans and Specifications 0 $ 810,000 $ 810,000
Consultant Services
Deputy Inspection 0 $ 110,000 $ 110,000
Site Planning 0 0 0
Methane Consultant 0 $ 135,000 $ 135,000
Geotech/SoilsTest 0 $ 10,000 $ 10,000
Material Testing 0 $ 100,000 $ 100,000
Cost Estimating/Constructability Reviews 0 $ 45,000 $ 45,000
Topographic Surveys 0 $ 25,000 $ 25,000
Construction Management 0 0 0
Construction Administration 0 0 0
Environmental 0 $ 10,000 $ 10,000
Move Management 0 0 0
Equipment Planning 0 0 0
Legal 0 0 0
Scheduling 0 0 0
Contract/Change Order 0 0 0
Other $ 0 $ 0 $ 0
Subtotal 0 $ 435,000 $ 435,000
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Il. PROJECT BUDGET SUMMARY (continued)

Budget Category

Biscailuz Center
Refurbishment
Training
Academy
Phase Il Prior
Expenditure

Biscailuz Center
Refurbishment
Training
Academy
Phase 1l
Remaining Work

Total Biscailuz
Center
Refurbishment
Training
Academy
Phase Il Budget

Miscellaneous Expenditures

Printing $ 0 $ 25,000 $ 25,000
Furniture, Fixtures, and : 0
Equipment 0 0
Subtotal 0 $ 25,000 $ 25,000
Jurisdictional Review/Plan 0 $ 105,000 |
Check/Permit $ 105,000
County Services
Code Compliance and Quality
Control Inspections 0 $ 135,000 $ 125,000
Design Review 0 0 0
Design Services 0 0 0
Contract Administration 0 $ 48,400 $ 48,400
AED Support Services 0 0 0
Project Management 0 $ 195,000 - $ 195,000
Project Management Support
Services 0 $ 167,000 $ 150,000
Secretarial 0 $ 10,000 $ 10,000
Document Control 0 $ 10,000 $ 10,000
ISD Job Order Contract
Management 0 0 0
DPW Job Order Contract
Management 0 0 0
ISD ITS Communications 0 $ 7,500 $ 7,500
Project Security 0 0 0
Project Technical Support 0 $ 20,000 $ 20,000
Consultant Contract Recovery 0 $ 30,000 $ 30,000
Office of Affirmative Action 0 $ 23,000 $ 23,000
County Counsel 0 0 0
Other $ 0 $ 0 $ 0
Subtotal $ 0 $ 645,900 $ 618,900
Prior Project Expenditure $1,401,000 $1,401,000
Subtotal $1,401,000 $20,025,000 $21,426,000






